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Hello:

Here are the updated SCAP Tables for FY2011 and FY2012 and you will also find the
matching SCAP14A Reports.

Notes:

FY2011:

HEUC - We still have 0 sites accomplished for HEUC.
GWUC - We now have 2 sites accomplished for GWUC.  The sites are AT &SF
Albuquerque (3/15/11) and North Cavalcade (9/7/11).

Past Cost Addressed >= $200,000 - Clute Texas Mercury Resp. is still past due for
2011/3.

FY2012:

RI/FS Start - We told HQs that we may have 1 RI/FS Start for FY12 and I have Evr-
Wood Listed.  If we want to use this site as a Target, the RI/FS Start Action and
Date needs to be entered into the Cerclis Database asap.

RD Completions (Fund & RP Lead) - Take another look at Tar Creek.  Tar Creek
(OU4, #6) and (OU4, #7) were RP Lead Actions and they are now Fund Lead
Actions. 

RA Start  (RP Lead) - Look at Tar Creek.  Tar Creek (OU2, #8) is now a Fund Lead
RA Action.

RA Completion (RP Lead) - Blackwell Zinc was moved from 2012/3 to 2013/2.  This
site was only being tracked.

NPL Deletions - Mountain Pine was moved from 2012/4 to 2014/4.  This leaves 0
sites Targeted fro this Category.  We do have 2 sites planned in Cerclis, that are
pulling on the SCAP14 Report and the sites are Palmer Barge (2012/2) and State
Marine (2012/2).
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